
Consolidated Action Items
From the NRC/DOE Quarterly Management Meetings

(November 22, 2004)

Item No. Description Status
MM 0304-07 DOE will provide the high-level Closed. This topic was discussed

decision schedule to the NRC ORs in during a technical exchange on
July 2003 and discuss it at the next Yucca Mountain Surface and
Management Meeting. Subsurface Facilities held on

September 14-15, 2004, and
documented in NRC letter dated
October 12, 2004.

MM 0402-Cl DOE will identify any to-be-verified Open. This item will remain open
(TBV) data in the LA that needs to be until LA submittal.
qualified (if any) at the time of LA
submittal (Commitment).

MM 0405-03 DOE will provide a discussion of gap Closed. The status of this item was
analyses for transportation cask discussed during the August 19,
designs that DOE will seek to be 2004 Management Meeting. A
certified by NRC, at the next detailed briefing was provided to
DOE/NRC Management Meeting. the NRC during the November 22,

2004 Management Meeting.
MM 0411-01 DOE to provide to NRC a schedule Open.

for LA submittal and certification of
the LSN at the next Management
Meeting or in advance of the meeting
by transmittal letter.

MM 0411-02 DOE and NRC to determine the need Open.
to schedule future meetings to
discuss preclosure design issues.

MM 0411-03 DOE to provide NRC with a list of 89 Open
AMRs supporting LA and expedite
public release of those AMRs that
are needed to support current NRC
reviews of KTI agreement
responses.

MM 0411-04 DOE to provide NRC schedule for Open.
the upcoming audit of Design
Integration Team activities.

MM 0411-05 DOE to provide update on status of Open.
the transportation cask systems
acquisition during the Next
Management Meeting.
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